

# PROJECT UPDATE | **October 11, 2019**

---

## **STAGE 5 WORK**

Friday, October 11, 2019

- Xcel will be performing excavation work on **Walnut Street** just east of **11<sup>th</sup> Street**.
- There will be no interruption of gas service to the **North Classroom Building**.
- Flaggers will route traffic around the dig area.

## **SNOW DELAYS**

The snow event on October 10<sup>th</sup> has caused some delays in work:

- **Stage 4** work on the **east side of the Cherry Creek Building** will not progress until **Saturday, October 12, 2019**.
- The work zone and traffic blockade is currently located on the **east side of the Cherry Creek Building** along **11<sup>th</sup> Street**.
- **Curtis Street** and **Champa Street** will remain open.
- The west half of **11<sup>th</sup> Street** will be closed.

## **STAGE 5**

Saturday, October 12–Monday, October 14, 2019:

- **ALL ADA parking spaces** along **11<sup>th</sup> Street** will be **unavailable**.
- We are currently working with **Parking & Transportation** to reassign **ADA parking spaces** to the east side of **11<sup>th</sup> Street** and or **Maple Parking Lot** to allow for **ADA Parking** near the **Cherry Creek Building**.
- Flaggers will direct vehicles around the work zone through a single traffic lane if more than half of **11<sup>th</sup> Street** needs to be closed at any time.
- The contractor will be working on **11<sup>th</sup> Street** in front of the **Cherry Creek Building and St. Elizabeth Church**. All church designated parking areas will be open for Sunday Mass attendance.

## **STAGE 6**

Stage 6 work to connect the gas line to the **Science Building** will take place **Tuesday, October 15–Thursday, October 17, 2019.**

- **ALL ADA parking** spaces will remain accessible.
- The **ADA ramp** will remain accessible.
- The **dumpster** will remain accessible.

## **STAGE 7**

**Friday, October 18–Saturday, October 19, 2019.**

- Work will begin on **Champa Street** on the **north side of the Cherry Creek Building** from the traffic circle near **St. Francis** and continuing west.

**Facilities Questions:** 303-556-3260

**Parking Questions:** 303-556-2000